







June 2004

# Establishing a Web-Based Data Collection System for National School Lunch and National School Breakfast Program Data

# **Technical Report**

By Loren Bell, Health Systems Research, Inc., and Anne Kenyon, Todd Heinrich, and Dea Zullo, RTI

ERS project representatives: Parke Wilde and Alex Majchrowicz

### **Abstract**

This report is a followup to an initiative to establish a central website to collect data from States on the National School Lunch and the School Breakfast Programs. A central website could be used by researchers and program administrators to compare and analyze data across State and local areas for participation trends in local school district programs. The report provides an implementation plan for establishing a central website, including potential costs, benefits, and alternatives. The initiative is one of three that have the potential to improve the usefulness and cost-effectiveness of research on Federal food assistance and nutrition programs. The other initiatives are addressed in the reports, *Linking the Current Population Survey to State Food Stamp Program Administrative Data* (E-FAN-04-005-1) and *Linking WIC Program Data to Medicaid and Vital Records Data* (E-FAN-04-005-2).

This report was prepared by Health Systems Research, Inc., and RTI under a research contract from the Economic Research Service. The views expressed are those of the authors and not necessarily those of ERS or USDA.

## **TABLE OF CONTENTS**

I.	OVERVIEW	1
II.	BACKGROUND	4
III.	INITIATIVE SUMMARY	6
	STRUCTURE AND CONTENT	
	IMPORTANCE FOR RESEARCH AND ADMINISTRATIVE PURPOSES	
IV.	OVERVIEW OF THE IMPLEMENTATION PLAN	10
IV.	DESCRIPTION OF ACTORS	
	OVERVIEW OF THE ACTIVITIES	
	POTENTIAL IMPLEMENTATION BARRIERS	
V.	DESCRIPTION OF SPECIFIC TASKS	14
	Task 1 – Conduct Initial and Subsequent Steering Committee	–
	MEETINGS	14
	TASK 2 – DEVELOP CONTACT LISTS	
	TASK 3 – CONDUCT ASSESSMENT OF STATE-LEVEL DATA BEING COLLECTED	
	Task 4 – Collect Sample of Archived Data from States	
	Task 5 – Identify and Conduct Review of Existing Databases	17
	TASK 6 – ANALYZE DATA ELEMENTS, ASSESS AVAILABILITY, AND DEFINE	
	CORE DATA SET	17
	TASK 7 – EXPLORE AND POTENTIALLY DEVELOP OPTIONS FOR USING	
	AUTOMATED UPLOADS TO RETRIEVE DATA FROM STATES OR EXISTING DATABASES	10
	TASK 8 – DESIGN THE WEBSITE, INCLUDING DEFINING DATA SECURITY	10
	AND ACCESS	19
	TASK 9 – BUILD COMPUTER-ASSISTED DATA ENTRY PROGRAMS	
	TASK 10 – BUILD TOOLS TO QUERY, SORT, AND EXPORT THE DATA	
	TASK 11 – DESIGN SUMMARY TABLES, REPORTS, AND ARTICLES TO BE	
	POSTED TO THE WEB	
	Task 12 – Implement Initial Data Collection for Nine States	
	TASK 13 – OBTAIN OMB CLEARANCE	
	TASK 14 – PREPARE TO ADD ADDITIONAL STATES	23
VI.	SUMMARY OF COSTS AND SCHEDULE	. 25
VII.	SUMMARY OF INITIATIVE ALTERNATIVES	. 27
	SNPIIS PIGGY-BACK ALTERNATIVE	27
	OTHER ALTERNATIVES	28
VIII.	REFERENCES	31

# **TABLE OF CONTENTS (Continued)**

IX.	APPENDIX A: DETAILED COST ASSUMPTIONS FOR SPECIFIC TASKS: BASE INITIATIVE32
Χ.	APPENDIX B: DETAILED COST ASSUMPTIONS FOR SPECIFIC TASK ALTERNATIVES AND SUMMARY OF SNPIIS PIGGY-BACK INITIATIVE ALTERNATIVE44
	LIST OF EXHIBITS
	EXHIBIT 1. EXAMPLE OF A "MOCK" REPORT WITH EMBEDDED WEB LINKS
	LIST OF TABLES
	TABLE 1. SUMMARY OF COSTS OF BASE INITIATIVE BY GOVERNMENT AGENCY 25
	TABLE 2. SUMMARY BY PROPOSED TASK OF SCHEDULE AND ESTIMATED COST 25
	TABLE A-1. LABOR AND NON-LABOR COSTS BY TASK, WEB-BASED DATA COLLECTION SYSTEM INITIATIVE
	TABLE A-2. SUMMARY OF WEB-BASED INITIATIVE LABOR AND NON-LABOR COSTS
	TABLE B-1. COST OF TASK ALTERNATIVES FOR WEB-BASED INITIATIVE 46
	TABLE B-2. SUMMARY OF WEB-BASED INITIATIVE ALTERNATIVE TASK COSTS 47
	TABLE B-3. SNPIIS PIGGY-BACK INITIATIVE ALTERNATIVE: TASKS RETAINED/ELIMINATED